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Abstract: Generator Maintenance Scheduling (GMS) problem in a vertically integrated electric utility system is 
considered in this paper. The cost and reliability objectives are included in the problem formulation. The GMS is 
formulated as a non linear, heavily constrained multi-objective optimization problem and the non dominated 
solutions are obtained using multi objective hybrid integer coded differential evolution (MOHDE) algorithm. To 
attain the best compromise non dominated solution between cost and reliability, fuzzy based mechanism has been 
used in MOHDE. In this paper, fuzzy clustered multi objective hybrid differential evolution (FC-MOHDE) is 
proposed for solving thermal generator maintenance scheduling. To validate the performance of the proposed 
algorithm, two systems having 4 and 22 generating units are considered. The test results confirm the superiority of 
the algorithm in determining the best compromise solution for the multi objective GMS problem.  
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1. Introduction 

Since the environment is getting worse, the 
attitude of opposing erection of new thermal power 
plants spreads around the world. This leads to tight 
spinning reserve. Due to the increasing electric 
power demand, modern power systems operate with 
lower reserve margin. Under these circumstances, 
the maintenance of power production units plays a 
vital role in power system operation and planning 
problems that includes unit commitment, 
hydrothermal coordination and economic dispatch. 
Generally, long term generator maintenance 
scheduling is done for a planning horizon of one or 
two year. The prime objective of GMS is to find the 
precise time table for preventive maintenance of 
power generating units in order to minimize the 
operating cost, maximize the system reliability and 
to extend the life time of thermal generating units. 
The complexity of the problem increases with 
increase in system size. Over the past several 
decades, wide varieties of researches have been 

made towards GMS. In earlier works, heuristic 
methods and mathematical approaches are used for 
solving GMS. Heuristic methods schedule the 
generators for maintenance one after the other based 
on some predefined priority. However, this method 
fails to find even near optimal solution for GMS [1]. 
The increase in size of the system exponentially 
increases the intermediate solution space known as 
curse of dimensionality. Due to the curse of 
dimensionality, the mathematical approaches are 
limited only for solving small size system. To find 
solution for GMS of large scale systems in a 
reasonable amount of time, intelligent optimization 
techniques have been proposed. The objective of 
minimizing the cost is considered and schedule is 
obtained for maintenance of generators using 
combination of logic programming, constraint 
satisfaction technique and Branch and Bound (B & 
B) algorithm [1], duality theory [2], Simulated 
Annealing (SA) [3], Genetic Algorithm (GA) [4], 
Tabu Search (TS) [5], Memetic Algorithm (MA) [6], 
Evolutionary Programming (EP) [7] and Particle 
Swarm Optimization (PSO) [8]. The reliability 
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objective of GMS is as important as cost objective. 
The reliability associated with a power system is a 
measure of its capability to provide an adequate 
supply of electrical energy for the period of time. 
The reliability objective may be either deterministic 
or stochastic. The deterministic reliability criterion 
of level the reserve is considered as objective and 
schedule for maintenance of generators is obtained 
using TS [5]. The goal of minimizing sum of squares 
of reserve is taken as objective in GMS formulation 
and has been solved using novel GA in [9] and Ant 
Colony Optimization in [10]. Maintenance schedule 
is obtained using code specific and 
constraint-transparent integral coded GA in [11] 
based on the reliability objective of level the reserve 
rate. Several stochastic reliability criterions like loss 
of load expectation (LOLE), loss of load probability 
(LOLP) are taken as objective in formulating GMS 
and timetable for maintenance of power production 
units has been obtained using GA and method of 
cumulants in [12] and [13] respectively. Recently 
Harmony Search (HS) algorithm [14] and Teaching 
Learning based Optimization (TLBO) [15] have also 
been tried for the solution of GMS. In [16], Kim et 
al. have considered two objectives cost and 
reliability and converted into single objective with 
the help of weighting coefficients and maintenance 
timetable is obtained using hybrid GA, SA and TS. 
Leou [17] proposed a new formulation in which the 
cost and reliability are considered as an index and 
GA is combined with SA and is implemented for 
solving the problem. Multi objective formulation of 
GMS model is considered in [18] and non inferior 
solution for GMS is attained. Multi objective GMS 
model in which four objectives such as loss of load 
expectation, expected un-served energy, expected 
fuel cost and constraint violation are considered and 
has been solved using B & B algorithm [19]. From 
the literature it can be seen that, only few works 
model the GMS as multi objective problem (MOP). 
This encourages the authors to consider and 
formulate GMS as nonlinear, constrained MOP. The 
GMS is a mixed integer problem that has both 
binary integer and continuous variables. The binary 
integers denote the on/off status of generators and 
continuous variables indicate the power output from 
the committed generating units.  

Differential Evolution (DE) introduced by Storn 
and Price [20, 21] is a powerful population based 
evolutionary algorithm that shows outstanding 
performance in wide variety of problems in various 
fields of applications [22]. The conventional DE has 
the problem of premature convergence [22]. In order 
to avoid premature convergence and to find global 
optimal or near global optimal solution for a 

particular problem at hand, DE requires more 
population which leads to huge computational 
efforts. The problem like GMS has more number of 
decision variables. To obtain a global optimum value 
for such high dimension problems, DE needs large 
number of population. This also encourages the 
author to propose an algorithm for solving high 
dimensional GMS problem with considerable 
reduction in population size. In this paper, starting 
period for maintenance of power generating units is 
considered as decision variables which are integers. 
Thus the number of variables to be optimized is 
considerably reduced. DE is suitably modified to 
handle the integer variables. Lagrange multiplier 
method is an iterative mathematical method that is 
used to economically dispatch the available 
generation in order to meet the active power load 
demand with minimum production cost is also 
included into integer coded differential evolution 
(HDE) procedure. In order to get the non inferior 
solution set for multi objective GMS, in this paper, 
multi objective hybrid differential evolution 
(MOHDE) algorithm is proposed. In addition, to 
assist decision maker in identifying the best 
compromise non inferior solution, fuzzy set theory 
has been used and is incorporated into the MOHDE 
procedure. The major advantage of using this fuzzy 
clustering based algorithm is that it prunes away the 
use of an external memory that is used to store non 
dominated solution. Thus the proposed fuzzy 
clustered multi objective hybrid differential 
evolution (FC-MOHDE) algorithm finds the Pareto 
front and best compromise solution for GMS 
problem. To validate the proposed method for 
solving multi objective GMS, two case studies are 
considered. 

This paper is organized as follows: Section 2 
describes multi objective problem formulation of the 
thermal generator maintenance scheduling problem; 
Section 3 presents the proposed methodology for 
solving GMS; the simulation results and discussions 
of using the proposed technique to solve thermal 
GMS for 4 - and 22- units system are included in 
Sections 4; Section 5 presents the conclusions. 

2. Problem Formulation 

In this section, the various objectives related to 
generator maintenance scheduling problem subject 
to a set of equality and inequality constraints are 
described. The objectives considered here are (i) 
minimizing the overall operational cost and (ii) 
maximizing the deterministic reliability of the power 
system. If the overall operational cost is minimized, 
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the system reliability is not that much good whereas 
if the reliability of the system is maximized, the 
overall operational cost also gets increased 
drastically. Hence in this paper, the GMS problem is 
formulated as a multi objective problem (MOP) in 
order to find a best compromise solution between 
cost and reliability. Here, the starting period for 
maintenance of power generating units is taken as 
decision variables. The GMS problem is formulated 
with the assumption that the power demand for each 
sub-period is known. The sub-period applied is 
normally one week. 

Minimizing the overall operational cost 

The overall operational cost is the sum of production 
cost and variable operation and maintenance cost. 
The objective function of minimizing the overall 
operational cost over the planning period is stated as  
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The first part of equation (1) is the overall 
operational cost and second part is variable 
operation and maintenance cost. 

Maximizing the reliability 

The reliability objective criterion of maximizing the 
average value of reliability index (RI) in the 
planning period is considered. The reliability index 
in every sub-period is nothing but the ratio of net 
reserve in that sub-period to gross reserve in that 
sub-period. The net reserve can be determined as the 
difference between the total available generation, 
capacity of generators that are under maintenance 
and load demand. The gross reserve can be obtained 
by taking difference between the total available 
generation and load demand [23]. The reliability 
objective function is stated as 
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2.1 Equality and Inequality constraints 

The best compromise solution obtained for the multi 
objective GMS must satisfy the following set of 
equality and inequality constraints. 

2.1.1 Maintenance Window Constraint 

The planned preventive maintenance work of each 
power generating unit present in the system must be 
scheduled and carried out between its earliest and 
latest period allowed for maintenance. This 
constraint ensures that once maintenance of the unit 
i is initiated, the work have to be continued without 
any break off for the time period that is exactly 
equal to maintenance duration of unit i. The 
constraint can be expressed as 
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2.1.2 Crew Constraint 

It depends on the availability of crew for 
maintenance work. It guarantees that no two units 
can be maintained by the same maintenance crews. 
It is expressed in terms of Uit variables of the second 
unit i2 as follows  
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Equation (5), states that unit ‘2’ should not undergo 
any maintenance work when the duration on which 
unit ‘1’ is under maintenance. 

2.1.3 Priority Constraint 

In some occasions, some of the generating units 
need maintenance to be completed first before the 
starting of maintenance of other generating units. 
This is attained with the help of priority constraint. 
This constraint specifies the priority in which 
maintenance on the generators has to be carried out. 
For example, if maintenance of unit ‘1’ is to be 
completed before the starting of maintenance of unit 
‘2’, then this constraint is given by 

 1112 −+> MSS         (6)  
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2.1.4 Resource Constraint 

This constraint guarantees that the capacity on 
maintenance is less than the gross reserve at any 
time period in the planning horizon. 
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In this paper, it is assumed that the rating of unit i is 
exactly equal to the maximum power that can be 
generated by unit i. 

2.1.5 Generator Limit Constraint 

The active power output from every power 
generating units must be within their lower and 
upper bounds. This is given by 

maxmin
iiti PPP ≤≤        (8)  

2.1.6 Power Balance Constraint 

This constraint ensures that the total generation of 
all the units in every sub-period must be equal to the 
load demand on that sub-period t. This is given by 
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3. Proposed Solution Methodology 

In this paper, GMS is formulated as a mixed integer 
problem. By including rounding off operator, DE is 
modified to handle integer variables that denotes the 
starting period for maintenance of generators. 
Lagrange multiplier approach that supports to 
economically dispatch the available generation is 
embedded into DE searching routine which helps 
DE in finding the faithful starting period for 
maintenance with minimum production cost. When 
more than one objective function is to be optimized 
in unison, it is necessary to make a compromise 
between those objectives to get a best solution. 
Fuzzy set theory has also been employed into DE 
search process in order to extract efficiently the best 
compromise non inferior solution. In fuzzy set 
theory, each objective is defined by membership 
functions. The membership function signifies the 
degree of satisfaction of the objective. If the value of 
the membership function is 1, the solution is said to 
be fully satisfied. For an unsatisfied solution, its 

value becomes zero [24]. The two objectives 
described in the previous text are fuzzified as 
follows 
 
3.1 Fuzzy model for cost objective 
 
In the context of GMS, the cost objective is to be 
minimized. For the cost objective, the fuzzy 
membership function is symbolized as µF1. As 
discussed earlier, for this objective, if the cost is 
equal to or nearer to its minimum value, the value of 
µF1 is unity, on the other hand, if the cost is equal to 
or nearer to maximum value, the value of µF1 is zero 
otherwise the membership function value µF1 is 
calculated as follows. 
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Thus the membership function for the objective of 
minimizing the overall operation cost is 
monotonically decreasing membership function.  
 
3.2 Fuzzy model for reliability objective 
 
In the GMS framework, the reliability needs to be 
maximized in order to increase the system security. 
For this objective, the fuzzy membership function is 
symbolized as µF2. For the objective of maximizing 
average value of reliability index, if RI is equal to or 
nearer to its minimum value, the value of µF2 is zero, 
on the other hand, if the value of RI is equal to or 
nearer to maximum value, the value of µF2 
approaches unity otherwise the membership function 
value µF2 is obtained as follows.  
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Hence the membership function for the objective of 
minimizing the overall operation cost is 
monotonically increasing membership function.  
 
The proposed fuzzy clustered multi objective hybrid 
differential evolution algorithm for solving GMS 
has the following steps. 
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3.3 Initialization 
 
In DE, using the rounding off operator, the 
population of parent or target vector of integers is 
randomly initialized ( X) between its corresponding 
earliest and latest starting period that specifies the 
starting period of each generator present in the 
system.  
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where k = 1,2,…,number of populations (NP). If the 
integer variables thus selected violates crew or 
priority constraint, reinitialize the corresponding 
integer randomly in order to satisfy those constraints. 
The integer variables are checked for convincing 
maintenance window constraint. After satisfying 
constraints (4), (5), (6) and (7), the status of each 
unit i is fixed at ‘1’ from its corresponding starting 
period up to its respective maintenance duration 
week in order to indicate that unit i is put out for 
maintenance and ‘0’ during other periods. Using 
Lagrange Multiplier method, the committed 
generators are economically dispatched to meet the 
weekly load demand with minimum overall 
operation cost (1). The Lagrange Multiplier method 
has the following steps. 
 
Step 1: Starting with an initial value of λ, power 
output of each committed generator (Pi) in sub 
period t is obtained using 
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The output power (Pi) from each generator is 
checked whether it exceeds lower or upper bounds. 
If it violates lower bound, it is fixed at its minimum 
limit or if it exceeds the upper bound, it is set at its 
maximum limit. 
 
Step 2: The change in output power is calculated 
using  
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where NCG stands for number of committed 
generators.  
 
Step 3: The new value of λ for successive iteration is 
obtained by adding change in λ with previous value 
of λ as follows  
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The steps 1 through 3 are repeated until ΔP becomes 
zero. Hence equations (8) and (9) are satisfied. 
 
The average value of reliability index is calculated 
using equation (2). Then for each objective, the 
membership function is calculated using equations 
(10) and (11). For each vector k in population, the 
normalized membership function value is calculated 
using  
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where j stands for objective index. The vector for 
which the normalized membership function value µk 
attains maximum can be chosen as a best 
compromise non dominated solution for GMS. Thus 
equation (17) is considered as the fitness function to 
be maximized. 
 
3.4 Mutation 
 
The main operator of DE is mutation. Mutation 
means making sudden change with a random 
element. The mutant or donor vector is created in 
the mutation operation. The mutation strategy that is 
used in this work is DE/rand/1 in which three 
distinct vectors r1, r2 and r3 are randomly chosen 
from [1, NP] that is also different from base index k. 
The donor integer vector for each target vector is 
created by adding scaled difference between any two 
vectors with third vector. The scaling factor F lies 
between [0.1, 1]. The donor vector is created as 
follows  
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The donor integer vector thus created is checked for 
crew and priority constraint. If any of the constraint 
is violated for a particular generator, the 
corresponding integer variable is selected randomly 
between its earliest and latest starting period until 
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the crew and priority constraints are satisfied and 
then the integer variables are checked in order to 
satisfy constraints (6) and (7).  
 
3.5 Crossover 
 
The trial integer vector is created in this phase with 
the help of binomial crossover operator. The 
individual gene for trial vector are imitated from 
corresponding gene of donor vector if a random 
number is lesser than or equal to crossover factor 
(CR) otherwise imitated from donor vector as 
follows  
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where h = 1, 2, …, number of integers (NI) and 
crossover factor CR ∈ [0, 1]. The status of each unit 
i is set at ‘1’ in order to indicate that unit i is taken 
out for maintenance and ‘0’ during other periods. 
Using equations (13), (14), (15) and (16), the 
available generation is optimally dispatched with 
minimum production cost and hence generator limit 
and power balance constraints are satisfied. The 
average value of reliability index is calculated using 
(2). The membership function value for cost and 
reliability objective is calculated using (10) and (11) 
and the normalized membership function value for 
every individual population k, is calculated using 
(17). The vector for which the normalized 
membership function value µk attains maximum can 
be chosen as a best compromise non dominated 
solution. 
 
3.6 Selection 
 
The population of target integer vector for the next 
generation is created in this phase using equation 
(17) as follows  
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The population for next generation is copied from 
trial vector if it has better normalized membership 
function value otherwise target vector is copied. The 
above steps are repeated until maximum number of 
generations. 
 
4. Simulation Results and Discussion 

The solution of a small size system of having 4 

generating units and real size system of having 22 
units [5] using proposed FC-MOHDE are presented. 
In the proposed approach, Lagrange Multiplier 
approach is included into the DE procedure with the 
intention of optimally dispatch the committed 
generating units to meet the weekly power demand 
with minimum production cost. To achieve the best 
compromise non dominated solution for GMS from 
the non dominated solution set that is obtained with 
the help of MOHDE; fuzzy set theory is also 
incorporated into the algorithm of the MOHDE. In 
this work, GMS is modeled as a MOP subject to 
various system and operational constraints. The 
program is developed on a MATLAB platform. To 
examine the performance of the proposed approach, 
two case studies are discussed below. 

4.1 Case 1: 4 Units System 

A small size system having 4 generators that has to 
be maintained over a planning period of 8 weeks. 
All the 4 units have to be maintained only once 
during the planning period. Due to priority 
constraint, the preventive maintenance of unit 1 
must be finished before the initiation of maintenance 
of unit 2. Similarly, due to man power constraint, 
unit1 and unit 2 should not be taken off for 
maintenance during same period. The generator data 
of 4 units system and the weekly load profile are 
given in [25]. 

The minimum and maximum values of individual 
objectives are obtained by giving full weightage to 
one objective and neglecting the other. In this way, 
the extreme values of cost and reliability index are 
obtained. When the objective overall operation cost 
is minimized, then if the reliability index is 
computed, it is also minimum. When the objective 
of average value of reliability index is maximized, 
then the corresponding overall operation cost is also 
maximum. Thus if the system security is increased, 
the expenditure also gets increased. The extreme 
values of cost and average value of reliability index 
for 4 units system satisfying all above mentioned 
constraints are given table 1. 

Table 1: Extreme values of individual objectives 
for 4 units system 

Objective 
function 

Minimum 
value 

Maximum 
value [25] 
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F1 $ 3391993.59 $ 3400434.56 

F2 0.5525 0.5588 

For the objective of minimizing overall operation 
cost, the maintenance of 4 generating units 1, 2, 3 
and 4 begins in the period (week) 3, 7, 1 and 7 
respectively. For the goal of maximizing the average 
value of reliability index, maintenance of 1 through 
4 units starts during 1, 6, 7 and 7 respectively [25]. 

The best compromise non dominated solution found 
using proposed FC-MOHDE algorithm is shown in 
table 2. Since the starting period is taken as decision 
variable, the number of variables for 4 units system 
is 4. The control parameters of the algorithm that is 
population size, maximum number of generation, 
mutation rate and crossover rate are set at 25, 500, 
0.7 and 0.9 respectively. 

For the best compromise solution obtained, the 
maintenance schedule is shown in table 3. 

 
 
 
 

Table 2: Best compromise solution for 4 units 
system 

Cost ($) 
Average value of  

RI 

3396397.47 0.5567 

 
Table 3: Maintenance schedule of 4 units system  

Unit/Week 1 2 3 4 5 6 7 8 

1 1 1 1 1 0 0 0 0 

2 0 0 0 0 0 1 1 0 

3 0 0 0 0 0 0 1 1 

4 1 0 0 0 0 0 0 0 

In table 3, it can seen that maintenance of units 1 
through 4 begins in first, sixth, seventh and first 
week respectively and are under maintenance state 
for the duration equal to its respective maintenance 
duration weeks satisfying maintenance window 
constraints. From table 3, it is clear that unit 1 and 2 
are not taken off for preventive maintenance at the 
same time thereby satisfying crew constraint. In the 
same way, maintenance of unit 2 gets started only 
after the finishing of maintenance of unit 1, thereby 
satisfying priority constraint. The economic dispatch 
of the available generation from the committed 
generating units to meet the load demand is shown 
in table 4. In table 4, it can be seen that, the sum of 
the output power on every week is exactly equal to 
weekly load demand, thereby satisfying power 
balance constraint. In every sub-period, the capacity 
on maintenance is less than the gross reserve thereby 
satisfying resource constraint as shown in figure 1. 
The minimum and maximum reserve that can be 
obtained is 103 MW in 7th week and 534 MW in 5th 
week as shown in figure 2.

 

Table 4: Generation schedule of 4 units system 
Unit/Week 1 2 3 4 5 6 7 8 

1 0 0 0 0 73.0 125.2 137.9 118.7 
2 127.6 125.1 129.1 130.2 94.5 0 0 142.3 
3 121.4 118.9 122.9 124.0 88.5 142.7 0 0 
4 0 21.0 24.0 24.8 0 39.1 49.1 34.0 
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Figure 1: Capacity on Maintenance for 4 units system 

 

 

Figure 2: Reserve profile for 4 units system 

 

4.2 Case 2: 22 Units System 

A real size system having 22 generating units that 
has to be maintained over a planning horizon of 
one year divided into a sub period of one week. In 
the prescribed planning horizon, each and every 
generator must be taken out for maintenance only 
once. The details of the power production units are 
given in [25]. 

The priority constraint restricts the starting of 
maintenance of unit 3 and 6 in the sense that its 
repair works can be carried out only after the 
completion of maintenance of unit 2 and 5 

respectively. Likewise, crew constraint limits the 
simultaneous maintenance of units 15 and 16, units 
21 and 22. The weekly load profile is given in 
[25]. 

The minimum and maximum values of cost and 
average value of reliability index obtained by 
optimizing these factors individually for 22 units 
system satisfying all the constraints yields the 
following results as shown in table 5. 

 
Table 5: Extreme values of individual 

objectives for 22 units system 
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Objective 
function 

Minimum value 
Maximum 
value [25] 

F1 $ 148580466.97 $ 148624224.65 

F2 0.8179 0.8235 

The beginning of units’ maintenance for the 
objective of minimizing the overall operation cost 
and maximizing average value of reliability index 
is shown in table 6. 

The best compromise non dominated solution 
found for 22 units system using proposed 
FC-MOHDE algorithm is shown in table 7. Since 
Lagrange Multiplier method is used for optimally 
dispatch the available generation with minimum 
production cost, the power balance constraint have 
been proved. Since the starting period for 
maintenance of power production units is taken as 
decision variable, the number of variables for 22 
units system is 22. The tuning parameters of the 
algorithm that is population size, maximum 
number of generation, mutation rate and crossover 
rate are set at 75, 2000, 0.5 and 0.94 respectively. 
The corresponding maintenance schedule is shown 
in table 8. 

Form table 8, it is clear that each unit is put out for 
maintenance only once during the planning 
horizon. Also the units are under maintenance state 
continuously without any interruption for the 
duration equal to its respective maintenance 
duration weeks satisfying maintenance window 
constraints. Table 8 clearly indicates that the 
maintenance activities of units 15 and 16, units 21 
and 22 are not done simultaneously, thereby 
satisfying crew constraint. Likewise, it can be seen 
that the maintenance of units 2 and 5 come to an 
end before the starting of maintenance of units 3 
and 6 respectively, thereby upholding priority 
constraint. The capacity on maintenance and gross 
reserve in every sub-period is shown in figure 3. 
From the figure, it is evident that the capacity of 
units under maintenance is less than the gross 
reserve such that resource constraint gets satisfied. 

 

Table 6: Maintenance Schedule 

Unit 
No. 

F1 F2 [25] 

1 1 7 

2 32 14 

3 46 17 

4 12 4 

5 1 10 

6 46 21 

7 32 5 

8 14 17 

9 41 41 

10 7 7 

11 1 1 

12 16 7 

13 20 15 

14 1 8 

15 1 10 

16 12 15 

17 19 13 

18 16 8 

19 26 16 

20 4 14 

21 15 7 

22 19 13 

Table 7: Best compromise solution for 22 units 
system 

Cost ($) Average value of Reliability 
Index 

148617117.5 0.8215 

Table 8: Maintenance Schedule for best compromise solution 

Week Maintenance Units under maintenance Week Maintenance Units under maintenance 
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Capacity  Capacity  
1 0 ***** 27 100 14 
2 0 ***** 28 100 14 
3 0 ***** 29 0 ***** 
4 320 4,15 30 0 ***** 
5 420 4,15,17 31 0 ***** 
6 520 1,4,15,17 32 0 ***** 
7 420 1,15,17 33 0 ***** 
8 1130 1,10,12,15,17 34 0 ***** 
9 1350 1,2,10,12,17,18,21 35 0 ***** 

10 1250 1,2,10,12,18,21 36 0 ***** 
11 1250 1,2,10,12,18,21 37 0 ***** 
12 1030 10,12,16,18 38 0 ***** 
13 1370 3,10,12,16,18,22 39 0 ***** 
14 1490 3,10,12,16,20,22 40 0 ***** 
15 1671 3,5,10,11,12,16,20,22 41 650 9 
16 1691 5,10,11,16,19,20,22 42 650 9 
17 1566 5,7,10,11,16,19,22 43 650 9 
18 1106 5,7,10,11,19 44 650 9 
19 795 5,7,10 45 740 6,9 
20 90 5 46 90 6 
21 100 8 47 90 6 
22 100 8 48 90 6 
23 200 8,14 49 0 ***** 
24 300 8,13,14 50 0 ***** 
25 200 13,14 51 0 ***** 
26 200 13,14 52 0 ***** 

 
 
The available reserve power can be calculated by 
taking difference between installed capacity, 
demand and capacity on maintenance. The lowest 
and highest values of reserve that can be obtained 

for 22 units system is 872 MW and 2292 MW 
respectively as shown in figure 4. 
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Figure 3: Capacity on maintenance 

 

Figure 4: Reserve profile for 22 units system 

5. Conclusion 

In this paper, the problem of scheduling of power 
generating units for maintenance has been 
formulated as a multi objective problem with cost 
and reliability as objectives. The problem is 
subjected to various set of hard and soft constraints. 
Fuzzy clustered multi objective differential 
evolution algorithm has been proposed to solve 
multi objective GMS.  In the proposed approach, 

integer coded differential evolution algorithm acts 
as a main optimizer for which Lagrange Multiplier 
method helps in finding minimum production cost 
maintenance schedule. The fuzzy set theory helps 
in finding best compromise non dominated 
solution for GMS. The proposed approach is 
validated by considering a small and real size 
system. The test results reveal the capability of the 
algorithm in providing best compromise solution 
between cost and reliability. The future scope of 
this work is that the transmission maintenance 
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scheduling problem can be added as a constraint to 
find maintenance schedule for GMS problem.                     
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Nomenclature 

t -   Time period index (week) 
T -   Total number of sub periods (weeks) in 
the planning horizon 
i -   Power generating unit index 
N -   Total number of generators 
H -   Number of hours in a sub-period (week) 
ai, bi, ci - Fuel cost coefficients 
vi -   Variable operation and maintenance cost 
of unit i, $/MWh 
Uit -  State variable equal to 1 if the unit i in 
sub period t is under maintenance and 0 otherwise 
Ri -  Rating of unit i, MW 
Pit  -  Power output from generating unit i in 
sub-period t, MW 
RI(t) -  Reliability index in sub-period t 
Pi

min -  Minimum limit generating unit i 
Pi

max -  Maximum limit generating unit i 
Dt -  Active power load demand in sub-period 
t,MW 
Ei -   Earliest period in which maintenance of 
unit i can start 
Li -   Latest period in which maintenance of 
unit i can start 
Si -   Starting period of maintenance of unit 
i∈[Li, Ei] 
Mi -  Maintenance duration of unit i 
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